

2023-2025 Commission Goals and Strategies

Job Category



December 2023 UPDATE

Department Contact:	Michael Dobaj	Date:	11/27/2023
Percentage Complete:	30%	Target Completion:	06/30/2025

Goal: 2.1 Invest in current and future capital needs for safe, sustainable infrastructure and city services

IMPORTANT OR RELEVANT DATES/MILESTONES: (LOOKING AHEAD AT THE NEXT 3 MONTHS)

02/2024 – Complete implementation of Ring Central.

03/2024 – Complete migration to Avigilon Door Access Control for Library, City Hall and Community Development

01/2024 – Complete Infrastructure build and Connection to Azure Cloud Data Center.

02/2024 – Move all city owned domains to a single registrar including Domain Name Services.

02/2024 – Complete at least 50% Department migration to Microsoft Teams.

01/2024 – Determine next steps to improve City-Wide document management application and processes.

02/2024 – Complete NSCR.

STATUS: (WHAT HAS BEEN DONE/IS BEING DONE)

- New networks for Azure have been determined and the Azure build is in progress.
- Final testing and validation of a new city-wide phone system completed.
- Implementation of Ring Central in progress.
- Testing of new GIS application to manage projects for the new website in progress.
- Department heads and IT Monthly review scheduled to start in January 2024
- Migration to OneDrive for all staff's H: drive completed.
- Tyler Technologies' support has improved, and Tyler is working on continuing to improve their response to our requests.
- Cost to upgrade Executime received, plan to re-implement a newer version of Executime in progress.
- Firewall rules and external DNS setting reviewed and updated.
- Started National Cybersecurity Review.
- Created City-Wide Intranet, buildout in progress.
- New EPIK Cell Phone and Network based alarm system validated, plan creation to replace other alarms with the new device in progress.
- Coalition Cybersecurity review is now on-going with updates and validations occurring as needed.