

# 2023-2025 Commission Goals and Strategies

## Job Category



### November 2024 UPDATE

<b>Department Contact:</b>	Thomas Kissinger	<b>Date:</b>	October 31, 2024
<b>Percentage Complete:</b>	75%	<b>Target Completion:</b>	January 2025

#### Goal 2.2 Parks and Planning (including SDC Study)

##### IMPORTANT OR RELEVANT DATES/MILESTONES: (LOOKING AHEAD AT THE NEXT 3 MONTHS)

WE ENLISTED THE SERVICES OF THE GALARDI ROTHSTEIN GROUP ON JULY 6, 2023, TO ASSIST US IN REVISING OUR SDC METHODOLOGY. SINCE THEN, WE HAVE HELD NUMEROUS MEETINGS WITH THE PROJECT TEAM AND OUR CONSULTANTS FOR THE PARKS MASTER PLAN AND PRESENTED TO THE PARKS AND RECREATION ADVISORY COMMITTEE. WE HAVE COMPLETED THE DRAFT METHODOLOGY AND PRESENTED THAT INFORMATION TO CITY COMMISSION FOR FEEDBACK. WE ANTICIPATE COMPLETING THE REVISION BY EARLY 2025. PARKS SDCs WERE LAST REVISED IN 2000

##### STATUS: (WHAT HAS BEEN DONE/IS BEING DONE)

- **STATUS UPDATE: THE DRAFT METHODOLOGY PREPARED BY OUR CONSULTANT WAS PRESENTED TO CITY COMMISSION FOR FEEDBACK ON OCTOBER 8<sup>TH</sup> IN A WORK SESSION. SINCE THAT MEETING, WE HAVE BEEN WORKING ON THE ITEMS IDENTIFIED FOR UPDATE. WE PLAN TO MEET WITH THE CONSULTANT AGAIN ON NOVEMBER 6<sup>TH</sup> TO PREPARE A TIMELINE FOR BRINGING THE DRAFT METHODOLOGY BACK TO CITY COMMISSION FOR REVIEW. WE HAVE ALSO BEEN COORDINATING WITH COMMUNITY DEVELOPMENT AND PUBLIC WORKS TO ENSURE THEY ARE ABLE TO REVIEW AND PROVIDE FEEDBACK ON THE DRAFT METHODOLOGY.**
- **MET WITH CONSULTANT ON SEPTEMBER 19<sup>TH</sup> TO REVIEW DRAFT METHODOLOGY AND PREPARE FOR PRESENTATION TO CITY COMMISSION**
- **MET WITH CONSULTANT ON AUGUST 28<sup>TH</sup> TO TRANSITION PROJECT OVER TO ACM RAINS AND P&R DEPUTY DIRECTOR KISSINGER**
- **MET WITH CONSULTANT ON MAY 15<sup>TH</sup> TO REVIEW CIP**
- **SENT FINAL DRAFT CIP PLAN TO CONSULTANT – MARCH 28<sup>TH</sup>**
- **SENT ROUGH DRAFT CIP PLAN TO CONSULTANT – MARCH 4<sup>TH</sup>**
- **DEB GALARDI PRESENTED TO PRAC – SEPTEMBER 28<sup>TH</sup>**
- **SDC/MASTER PLAN COLLABORATION MEETING – SEPTEMBER 26<sup>TH</sup>**
- **SDC METHODOLOGY KICK-OFF MEETING WITH THE PROJECT TEAM – AUGUST 11<sup>TH</sup>**
- **CONTRACT WITH GALARDI ROTHSTEIN GROUP FULLY EXECUTED – JULY 6<sup>TH</sup>**
- **MET WITH ECONORTHWEST, FCS GROUP, AND GALARDI ROTHSTEIN – MARCH - MAY**